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Weekly Construction Update 
 
 

 

Work Completed: June 3 – June 9, 2010 

 Continued construction of Staging Area 1.  Activities included the mobilization of a temporary 
water treatment system and the installation of 21AA and 6A aggregate above the installed 
geosynthetic layers. 

 Completed clearing and grubbing activities on the small island adjacent to Island 2. 

 Completed installation of an access road on Island 2 to support removal activities.  

 Continued the installation of resuspension controls around Island 2.  

 Began removing tree stumps from Island 2. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total -- -- 

2010 Total -- -- 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: June 10 – June 16, 2010 

 Complete the installation of resuspension controls around Island 2. 

 Complete the removal of tree stumps from Island 2. 

 Begin excavation of targeted top-of-bank and floodplain soils from Island 2. 

 Begin importing restoration materials for Island 2, including topsoil and river run rock. 

 Begin loading and transporting processed/solidified material from Staging Area 2 to Allied Waste’s 
C&C Landfill and Ottawa County Farms Landfill. 
 
 
 

 

Progress Report #21—June 14, 2010 
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Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

 



Plainwell No. 2 Dam Area 

Time-Critical Removal Action 

Weekly Construction Update 

Progress Report #21 

Page 3 of 7 

  
 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

C
u

m
u

la
ti

v
e

 P
e

rc
e

n
t 
C

o
m

p
le

te
 f

o
r 

2
0
0
9
 S

e
a

so
n

PLANNED ACTUAL

COMPLETE

0%

Oxbow

RA6

Phase 2 - Southern Bank

RA5B

RA3B

Island 2

RA4B

UA5B

Removal Progress – 2010 

 

 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 66 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations:  

Cleanup Standard Achieved?  N/A   Yes   No   

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 06/03/10 06/04/10 06/05/10 06/06/10 06/07/10 06/08/10 06/09/10 

Terra Contracting Staff 10 10 10  10 10 10 

American Environmental Group         

JF New      5  

Georgia-Pacific Staff        

Dave Massengill        

Traylor Champion        

Garry Griffith        

ARCADIS Staff        

EJ Suardini       X X 

Michelle Rumler      X X X 

Chad Krieter       X 

Nick Harmer X X X  X X X 

Mike Kohagen X X   X X X 

Eric Hritsuk        

Steve Garbaciak        

Oversight Personnel        

Sam Borries/USEPA OSC        

Weston Personnel     X X X 

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE        

John Lerg/MDNRE        
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Photos from June 3 – June 9, 2010 

 
Installing access roads on Island 2. 

 

 
Removing tree stumps on Island 2. 

 

 
Compacting 21AA aggregate material at  

Staging Area 1 
 

 
Removing trees from the small island  

adjacent to Island 2. 
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Targeted Removal Areas – Plainwell No. 2 Dam Area 

 
 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   

TEMPORARY FLOATING BRIDGE 
SPRING/SUMMER 2010 


